

~~SECRET~~

GUS-0144

Copy 1 of 8

25X1A9a

24 February 1959

MEMORANDUM FOR : Chief of Operations
Chief of Materiel
Chief of Administration
Chief of R & D
Mr. Eugene Kiefer

SUBJECT : Preliminary Meeting on Support of Project GUSTO

1. In order to properly plan for the contractual and logistical support of Project GUSTO, it will be necessary to provide the various Contractors with certain planning information.

2. It is requested that representatives of the addressees attend a meeting in the Project Conference Room at 10:30 A.M. on 26 February 1959. Some of the items to be discussed are as follows:

1. Number of articles to be procured.
2. Duration of Initial Operational Period
3. Number of Operational Sites
4. Type of Maintenance
5. Responsibility for support of Articles and the Carrier Vehicle.
6. Engines
7. Provisioning of Spares and related support equipment
8. Shipping, Receiving and Accountability of Materials and Cover Arrangements.
9. Data to be procured
10. Test Programs

3. It is recognized that the above do not include all of the aspects required for preliminary planning and support of the Project, therefore any additional input by the various representatives will be appreciated.

25X1A9a

Contracting Officer

25X1A9a

DPD-DD/P: [redacted] :arp
Distr.

✓ Orig. OPS

2. - Material
3. - Admin
4. - R&D
5. - Mr. Kiefer
6. - Contracts
7. - [redacted]
8. - Chrono

25X1A

25X1A9a

~~SECRET~~

25X1A9a

Approved For Release 2001/03/01 : CIA-RDP33-02415A000500390096-8

Approved For Release 2001/03/01 : CIA-RDP33-02415A000500390096-8